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Mr. Peter Rogoff, Administrator 
Federal Transit Administration 
U.S. Department of Transportation 
1200 New Jersey Avenue, SE 
•1h 5 th 

& 5 -  Floors, E65-205 
Washington, D. C. 20590 

Dear Mr. Rogoff: 

This is to provide you an update on the following five (5) major issues that Mr. Raymond 
Sukys of the Region IX office has cited as having to be resolved prior to the Federal Transit 
Administration's (FTA's) final review of the Final Environmental Impact Statement (EIS) for the 
Honolulu High-Capacity Transit Corridor Project. 

1. Section 106 Programmatic Agreement (PA)  

The final meeting with the Section 106 Consulting Parties was held on 
November 13, 2009. At that meeting, it was agreed that other than a few 
clarifications that would be provided by the National Trust for Historic 
Preservation (NTHP), the PA that would then be discussed by the signatories 
(Advisory Council on Historic Preservation, the State Historic Preservation 
Officer, and FTA) would not be changed. Since then, the Navy has responded 
that they would like to sign the PA and have commented on the PA. Additional 
comments have also been received from the Historic Hawaii Foundation and the 
NTHP. FTA has finalized the PA and transmitted copies to the signatories. It is 
our understanding that the first meeting of the signatories has been scheduled for 
December 15, 2009. At that meeting, the determination will be made by the 
signatories to sign the PA as presented by FTA. Therefore, we are looking at 
having an executed PA by the end of this month. 

2. Airport Runway Protection Zone 

The City is requesting that the Hawaii Department of Transportation (H DOT) 
restrict large aircraft (Categories C and D) from taking off on Runways 41_ and 4R 
and landing on Runways 221_ and 22R. This change will allow for a reduction in 
the Runway Protection Zone (RPZ) from 1700 feet to 1010 feet at the mauka end 
of the runways and eliminate any encroachment of the rail guideway into the 
protected area. This would formalize current practice; as these runways are 
seldom used for large aircraft today. This decision is to be made by HDOT-
Airports, following discussion with the air carriers (Hawaiian Air in particular). 
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HDOT has been open to the concept as have the local FAA office and contacts 
for the air carriers. FAA will need to be officially informed of the change to ensure 
air traffic management is consistent with allowable runway usage. This change is 
sought as soon as possible and is in development now. Completion is expected 
by the end of December in the form of a letter from HOOT to FTA that will be 
included in the Final EIS. 

3. Section 4(f)  

On December 8, 2009, we finally received further direction from FTA regarding 
the Section 4(1) analysis. We have requested a conference call with the 
appropriate FTA staff to further clarify some of the direction that was received. 
This conference call has yet to be scheduled. Meanwhile, we are proceeding with 
whatever revisions can be made without further consultation with FTA. This work 
is scheduled for completion on December 16, 2009. 

4. Signature Authority 

In the December 1, 2009 letter, the FTA Region IX Administrator raised the 
question as to who would be signing the Final Environmental Impact Statement 
for the Honolulu High-Capacity Transit Corridor Project. This issue was raised 
because of the opinion that the signatory of the Final EIS must have the authority 
to commit to the mitigation stated in the Final EIS. Our review of the issue is that 
the EIS is an environmental disclosure document that does not place a 
contractual obligation upon the City. The FTA will assure implementation of the 
committed mitigation measures through incorporation by reference in the grant 
agreement. The grant agreement would require City Council approval prior to its 
execution by the appropriate City official. Based on this review, the Director of 
the Department of Transportation Services will be the proper authority who would 
sign the Final Environmental Impact Statement for the City. 

5. Responses to Comments (Administrative Final EIS and Public comments on 
Draft EIS 

We received comments from the FTA on Chapter 2 of the Administrative Final 
EIS in November. Those comments have been incorporated into the Final EIS. 
Comments from the FTA on the remainder of the Final EIS pertained largely to 
the information contained in Chapters 4 (Environment) and 5 (Section 4(f)). As 
stated in the discussion of the Section 4(f) analysis above, the changes that we 
can make will be completed by December 16, 2009. Additional changes to 
Chapter 7 following the approval of entry into Preliminary Engineering have also 
been made. 

All comments received from the public and agencies/organizations during the 
Draft EIS comment period have been responded to and submitted to FTA as 
Appendix A of the Final EIS. A response to comments from the FTA on the letter 
from Mr. Cliff Slater will be complete by December 15, 2009. No other comments 
have been received from FTA. 
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Yours truly, 

Mufi Ha 
Mayor 
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As presented in this letter, we believe we have addressed the FTA's current concerns 
fully and expect final closure by the end of this month. 

We have come a long way to reach this point and we appreciate your and your staffs 
commitment to expedite the processing of our project. I look forward to working together in the 
next phase. 

Warm regards and aloha. 
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